
Response to the Review of 29 July 2005 
 
[Don Lincoln responding] 
 
The CTT group thanks the review committee for their work.  In the interests  
of brevity, we restrict our response to a point-by-point response of the  
numbered recommendations. 
 
1.)  This will be done.  The L1Caltrack information needs to be specified  
and Shouxiang will implement it.  I have queried the L1Cal people.  
(Specifically KJ.) 
 
2.)  This isolated track bits are the only information shared between  
boards.  Correct operation of these signals has been tested between slots 2  
and 3 on the test crate on the platform.  This shows the basic functionality  
is OK.  The only additional issue might be crate specific opens and/or  
shorts.  Jamieson will verify continuity of the specific blackplane slots. 
 
3.)  This is much easier to say than do.  The L2 records are being checked  
with an extra CTOC board on the platform.  This CTOC checks the L2CFT and  
L2CPS records for formatting and parity errors.  The CTOC does not report  
any problems with the L2 
data coming from the DFEA2.  A coaxial cable connecting the DFEA2 to the  
L1muon system was installed a few weeks ago, but we're not sure to what  
extent the L1muon group has been testing this link.  The DFEA2's output  
buffers capture all output record types and these records agree with  
simulation and direct comparison with the DFEA L1, L2CFT, and L2CPS output  
records.  To do a hardware comparison for a larger system than is currently  
in place on the platform would be very intrusive.  We believe the tests done  
thus far are adequate. 
 
4. Additional LVDS cables have been ordered. 
 
5. Additional DFEA2 boards will be installed in the crate on the platform  
(18 to make a full crate).  This will take a couple of days to  
arrange..mostly waiting for a long enough access.  Other groups need to be  
notified of the addition to see if they see a degradation of their detector  
performance when a full crate is in place and humming along. 
 
6. More of the functionality of DFEWare will most likely get rolled into 
new Expert/Shifter GUIs.  Samvel Khalatyan has done some work on this.  The  
work will continue. 
 
7. We agree, although our manpower and expertise make this point  
problematic.  We do not have manpower to do this right now. 
 



8. The new Manchester postdoc (Remi Mommsen) has started this.  We hope that  
there will be quick turnaround, as this is a critical point. 
 
9. Stefan and Jamieson has met with John Anderson and John Foglesong this 
week to discuss the shutdown schedule and develop a detailed schedule. 
 
10. see #9.  There remain some decisions to be made about relocating  
existing crates. 
 
11. All of the DFE hardware is documented at:  
http://www-d0.fnal.gov/hardware/dfe 
Eric and Shouxiang maintain their respective websites at BU.  It would  be  
good for them to formalize their documentation and produce D0 notes.  
However, for the meantime, the review web site contains links to the  
relevant documents. 
 
12. This will be handled at a paygrade higher than mine. 
 
13. Samvel Khalatyan has written a database that can handle this.  Fields  
still need to be entered, but the basic framework is well in hand. 


